

FMATS 2017 - 2020 TIP
Administrative Modification #4
Summary of Changes

NEED ID	PROJECT	FUND CODE	PHASE	AMOUNT	
30012	Cowles Street Reconstruction	STP	Right-of-Way	(\$66.8)	Removed from FFY18
		SM	Right-of-Way	(\$3.3)	Removed from FFY18
		3PF	Right-of-Way	(\$3.3)	Removed from FFY18
		STP	Right-of-Way	\$66.8	Added to FFY19
		SM	Right-of-Way	\$3.3	Added to FFY19
		3PF	Right-of-Way	\$3.3	Added to FFY19
29673	FMATS Improvement Program	STP	Construction	(\$198.3)	Moved \$198.3 to Noble Street for construction increase
		FAF	Construction	\$198.3	Added CMAQ Offset
17975	Noble Street Upgrade	STP	Construction	\$198.3	Added \$198.3 from FMATS Improvement Program for construction increase
		STP	Construction	\$66.8	Added \$66.8 from Cowles Street
		SM	Construction	\$26.3	Added \$26.3 for STP funding increases
30093	Sign Replacement - Stage III	AC	Design	\$200.1	Added \$200.1 to move phase from FFY19 to FFY18
		ACC	Design	(\$200.1)	Added (\$200.1) AC Conversion in FFY19
		3PF	Design	(\$19.9)	Removed from FFY19
		3PF	Design	\$19.9	Added to FFY18 for AC
30251	Paratransit Vehicles	ILLU	All	\$0.0	Moved project to FTA section of the TIP to reflect funding
N/A	Summary Page	STP		\$183.7	Increased FFY18 allocation amount by per Draft STIP
		STP		\$371.9	Increased FFY19 allocation amount per Draft STIP
		Match		\$18.3	Increased FFY18 match amount per Draft STIP
		Match		\$36.9	Increased FFY18 match amount per Draft STIP
FTA Projects within FMATS Boundary					
	Urbanized Area Formula	FTA	5307	\$60.0	Added \$20 for FFY18, FFY19, & FFY20 per ARRC
				\$15.0	Added \$5 for FFY18, FFY19, & FFY20 per ARRC
30251	Paratransit Vehicles- FNSB	FTA	5310	\$260.3	Added funding per FNSB request upon receiving FTA funds
		Match		\$25.8	Added funding per FNSB request upon receiving FTA funds